e Broadway Viaduct Replacement

BRU DWAY Completed Work

« Bent4 — 1 and 4 Columns
« Bent 1 — 3 and 4 Footings
« Stringer Removal / Sidewalk Removal N. Side

Project Facts

Bridge Closure

July 2023 - Sept. 2023 Ongoing Work
T « Remaining N. Sidewalk Demo.
$71,900,000 « East Abutment Wall Strip
Contractor « Bent 4 Structure Exc.

Kiewit Corportation

Average Daily Traffic
29,530 in 2023

Project Timeline

Early Construction:
Sept. 2022 - June 2023 Lane Closures March 30 - April 5

Closure Window: State Route 1 / Broadway
July 2023 - Sept. 2023 « Continuous: A permanent traffic switch on SR 1 (Broadway) between
10th Ave S and 12th Ave S for bridge demolition reduces the bridge down
Post Closure: to 2 lanes in each direction and a single pedestrian path across the
Sept. 2023 - Oct. 2023 .
bridge.
Project
completion: Oct. 31, « 3/30-3/31,8 p.m.—5 a.m., There will be a double right lane closure on
2023 SR-1 (Broadway) westbound between 10th Ave S and 12th Ave to

continue bridge demolition.

Website &
Email Subscription « 4/4 - 4/5, 8 p.m. — 5 a.m., There will be a double right lane closure on SR-
1 (Broadway) eastbound between 10th Ave S and 12th Ave to continue
bridge demolition.

11th Avenue
« Nightly, 8 p.m. - 5 a.m., (excluding weekends) Full Closure from
Porter St. to McGavock St.
« Continuous Full Greenway Closure

Department of
. Transportation




